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OUTLINE OF STEPS FOR WASHINGTON COUNTY HCP PERMIT RENEWAL

August 25, 2016

These are the basic steps and are not all-inclusive.

e Prepare a supplement to the HCP

O

O
(@)
(@)

O
O

Update current conditions including status of DT and habitat

Summarize status of implementation of HCP’s required conservation measures
Summarize success of conservation measures

Describe what activities to be covered in the renewal and the amount of take
anticipated from those activities; explain that this is not additional activities and take,
but just the remaining of what was originally authorized.

Analyze the impacts of the remaining take

Describe the minimization and mitigation of the remaining take.

e Reinitiate intra-Service Sct 7

e Prepare a supplement to the EIS (or do an EA)

O
O

O

Update current conditions of the human environment that would be affected

Analyze impact to factors of the human environment from implementation of the HCP’s
measures for the remaining covered activities and take, including the mitigation
measures.

If County pays for a consultant, this could speed this part of the process.

e Revisit the IA to see if any updates necessary

e Provide all draft documents and permit application for public review (probably 60 days); will
require NOA in FR.

e Address public comments and adjust HCP and EIS supplements as necessary. Finalize Sct 7 and
prepare final NEPA decision document.

e Supplement Findings document to ensure all permit issuance criteria would be met for a
renewal.

e Issue renewed permit.



